MASTERING PRINCIPLES AND PRACTICES IN PMBOK®, PRINCE2®, AND SCRUM

Using Essential Project Management Methods to Deliver Effective and Efficient Projects

Jihane Roudias
Mastering Principles and Practices in PMBOK®, PRINCE2®, and Scrum
Books in the FT Press Project Management Series

Mastering Project, Program, and Portfolio Management: Models for Structuring and Executing the Project Hierarchy
Lister (ISBN: 0133839745)

Mastering Principles and Practices in PMBOK, Prince 2, and Scrum
Roudias (ISBN: 0134060814)

Mastering Project Human Resource Management: Effectively Organize and Communicate with All Project Stakeholders
Singh (ISBN: 0133837890)

Mastering Project Management Integration and Scope: A Framework for Strategizing and Defining Project Objectives and Deliverables
Sokowski (ISBN: 0133886425)

A Comprehensive Guide to Project Management Schedule and Cost Control: Methods and Models for Managing the Project Lifecycle


Mastering Project Time Management, Cost Control, and Quality Management

Mastering Project Management Strategy and Processes: Proven Methods to Meet Organizational Goals
Mastering Principles and Practices in PMBOK®, PRINCE2®, and Scrum

Using Essential Project Management Methods to Deliver Effective and Efficient Projects

Jihane Roudias
For my parents for the education they gave me, and for my brothers, with special thanks to my little brother, Anas Roudias, for his unconditional listening and support.
This page intentionally left blank
## Contents

Preface ......................................................... xii

Introduction .................................................. 1

### Chapter 1

What’s a Project? ........................................... 3
- Project Definition ........................................ 3
- Five Characteristics of a Project ......................... 5
- What’s Project Management? ............................. 6
- What’s a Project Phase? .................................. 6
- What’s a Project Life Cycle? ............................. 7
- What Are the Project Management Approaches? ....... 8
- Who Are Project Managers? ............................. 9

### Chapter 2

Project Processes ........................................... 13
- PRINCE2 Processes ...................................... 17
- Inputs and Outputs of PRINCE2 Processes ............. 26
- Roles and Responsibilities Under PRINCE2 Processes 28
- Processes Synthesis ..................................... 33

### Chapter 3

Knowledge Areas in PMBOK 5th Edition ................. 37

### Chapter 4

Principles, Themes, and Methodology in PRINCE2 .... 79
- PRINCE2 Themes ........................................ 79
- PRINCE2 Principles .................................... 124
- PRINCE2 Methodology ................................. 129

### Chapter 5

Scrum Method ................................................ 135
- Definition of Scrum ..................................... 135
- Components of the Scrum Framework .................. 136
- Scrum Team ............................................ 137
- Scrum Events ........................................... 141
- Scrum Artifacts ........................................ 146
- Definition of “Done” in Scrum .......................... 149
- Conclusion of Scrum .................................... 149
Chapter 6  Tips to Prevent Difficulties in PM 151
   Similarities Between PRINCE2 and PMBOK 151
   Differences and Complements Between PRINCE2
   and PMBOK 152
   Types of Difficulties Project Managers Can Encounter in
   Each Project Process and Tips to Anticipate and
   Manage Them 158
   Distinguishing Among Certifications for
   Project Managers 162

Chapter 7  Project Risk Management 165
   Risk Identification 167
   Types of Risks 169
   Define a Risk Matrix 170
   Method for Risk Management 170
   What to Do When a Project Is Too Risky 173

Chapter 8  How to Monitor and Evaluate Projects:
   The Role of Monitoring and Evaluation Systems and
   How to Initiate a Knowledge Management System 175
   Difference Between Monitoring, Reporting,
   and Evaluation 177
   The Reasons for Monitoring and Evaluation Systems
   in the Public Sector 178
   The Monitoring and Evaluation Systems 179
   Why a Web-Based Monitoring and
   Evaluation System? 179
   Steps to Building a Monitoring and
   Evaluation System 181
   Example of Monitoring and Evaluation
   System Platform 185
   Tips to Build Monitoring and Evaluation Systems 187
   What Is a Knowledge Management System? 189
   The Origins of Knowledge Management 190
   How to Initiate a Knowledge Management System 191
   How to Keep Records of Lessons Learned 191
| Appendix A | PRINCE2 Business Case Template | 195 |
| Appendix B | PRINCE2 Business Case Quality Criteria Checklist | 199 |
| Appendix C | Interpersonal Project Manager Skills from PMBOK Guide 5th Edition | 201 |
|            | Leadership | 202 |
|            | Team Building | 202 |
|            | Motivation | 203 |
|            | Communication | 203 |
|            | Influencing | 204 |
|            | Decision Making | 205 |
|            | Political and Cultural Awareness | 205 |
|            | Negotiation | 206 |
|            | Trust Building | 207 |
|            | Conflict Management | 208 |
|            | Coaching | 209 |
| Appendix D | List of Figures and Tables | 211 |
| Appendix E | Bibliography | 215 |
|            | Index | 217 |
Acknowledgments

A special thanks to my editor, Jeanne Glasser Levine, for making this endeavor possible, and to all the professors I had for their coaching and encouragement during my study and research.

A special thought for people living with HIV AIDS all over the world, who are confronted with illness, and usually stigma and discrimination.

To modestly support raising awareness of youth with HIV AIDS, eliminating stigma and discrimination, and contributing to closing the gap by 2030; a part of the author revenues from the sale of this book will be given to UNAIDS.
About the Author

**Jihane Roudias** is a monitoring and evaluation analyst in the United Nations Development Program, Morocco Country Office (UNDP).

She joined the UN in 2006 and has held appointments in different program positions in UNICEF and UNDP. Prior to her work with the UN, she was employed as a store sales director with one of the most important French ready-to-wear companies.

Jihane serves as an expert on results-based management and monitoring and evaluation training within the UN system. She conducts projects, program reviews, and evaluations and advises others on them, from the planning to the closing phases. She supports the implementation of monitoring and evaluation systems within projects and institutions, and she is in charge of HIV AIDS issues.

Jihane holds a bachelor in finance from the Paris Graduate School of Management in Paris, a master in finance engineering from Nice Sophia-Antipolis University, and an IPDET certificate from Carleton University in Ottawa, Canada. She is currently a doctoral student in management with the American University of Leadership in Orlando.
Preface

The PMBOK Guide, the PRINCE2 method, and the Scrum method are the three most popular and internationally recognized standards in project management.

To be effective, project managers can—depending on the project nature—combine those instruments to deliver effective and efficient projects. In fact, the PMBOK Guide and PRINCE2 share the same project processes, and they can be complementary. The Scrum method, which is the most popular agile process, is highly recommended for software projects. PMBOK is a guide that underlines ten knowledge areas in its fifth edition that project managers have to master. PRINCE2 is a method that has seven principles that project managers can follow to implement their projects and deliver their expected outputs.

This book informs project managers how to combine those international standards to successfully manage projects and gives practical advice about how to anticipate and manage difficulties in each project’s process. It also discusses the importance of project risk management and the significance of effective monitoring and evaluation systems that enable the management to monitor the project performance and make informed decisions at the right moment.
Introduction

All of us manage personal projects, and some of us have to manage professional projects. At the professional level, projects we have to manage can apply to the public or the private sector. Indeed, it can be a military project, a public sector project, an international development project, a humanitarian project, an agriculture project, an industrial project, a service project, a software project, or something else.

Whatever the project is, it follows the same processes.

At the international level, there are three major certifications for project management.

There is the PMP, which the American system uses; the PRINCE2, which the UK system uses; and the Scrum method, which is highly recommended for software projects.

PMP is short for Project Management Professional and is a professional certificate from the Project Management Institute (PMI). It is a U.S.-based non-for-profit organization focused on project management.

PRINCE2 is short for PRojects IN Controlled Environments and is a project management methodology previously owned by the UK’s Cabinet Office. It is the UK de facto standard for project management developed by the government and used by both the public and the private sectors. PRINCE2, among other best practices, is now owned by AXELOS, a new joint venture company in the UK.

Scrum is a lightweight agile project management framework that has been used to manage complex product development since
the early 1990s. Used mainly for software development, it describes an iterative and incremental approach for project work. Scrum is a framework within which project managers can employ various processes and techniques, and within which they can address complex adaptive problems, while productively and creatively delivering products of the highest possible value.

The difference between those instruments is that the PMBOK Guide is prescriptive knowledge, whereas PRINCE2 is a descriptive methodology. The PMBOK Guide answers how questions; PRINCE2 answers what, when, and whom questions. Scrum is an iterative and incremental agile software development framework for managing product development. It can be used in all kinds of software development: for developing complete software packages, for developing only some parts of bigger systems, and for customer or internal projects.

PMBOK and PMP are better known in the United States, Canada, and the Middle East, whereas PRINCE2 is better known in the UK, Europe, and Australia.

The PMBOK Guide and PRINCE2, however, are not competitors. The similarity between the two instruments is that they share the same processes.

---

1 If you look at PMBOK Guide 5th Edition, page 2, “This standard is a guide rather than a specific methodology. One can use different methodologies and tools (e.g., agile, waterfall, PRINCE2) to implement the project management framework.” And there’s a similar statement in the official PRINCE2 manual, pages 230 and 231, which mentions the PMBOK Guide. Therefore, these two standards are not competitors; they are complementary to being able to manage projects successfully.
What’s a Project?

In this chapter, you will learn the following:

• The fundamentals of a project
• The role of the project manager

Project Definition

As defined by the Project Management Institute (PMI), a project is a temporary group activity designed to produce a unique product, service, or result. It is temporary. It has a beginning and an end, so there’s a defined scope and resources. The end of a project is reached when the project delivers its expected outcomes or when it is no longer relevant. The need of the project no longer exists.

A project is unique in the sense that it is not a routine operation, but a specific set of activities designed to accomplish a singular goal. Therefore, a project involves a team that often includes people who don’t usually work together—sometimes from different organizations and across multiple geographies.

A project can create the following:

• A product that can be an end item (for example, a hybrid car) or a component of another item (for example, a hybrid engine)
• A capability to perform a service (that is, a business function that supports another function)
• A result such as an outcome or a document (for example, a public policy evaluation that delivers results that can be used to readjust the policy)

Projects are also the means by which organizations introduce change. Organizations that don’t change are likely to stagnate or die.

Projects deliver products. The product might be a new computer system that the organization will use to achieve change, or it might be more efficient work practices. You can measure these outcomes in the form of benefits, as you can see in Figure 1.1. The total benefits that can be realized from a project must be more than the cost of the project and the cost of operating in the project document. Otherwise, the project does not deliver a return on investment (ROI).

Figure 1.1 A project as a way to introduce change.

PRINCE2 defines a project as “a temporary organization that is created for the purpose of delivering one or more business products according to an agreed Business Case.”

A Business Case is one of the documents that exists in a PRINCE2 project. It includes information such as the reasons for the project, the benefits, cost and time information, and ROI calculation.

There are many examples of projects. Here are some examples:

• Changing the law by introducing the obligations of the Kyoto Protocol on climate change

• Effecting a change in the structure, staffing, or style of an organization

---

1 PRINCE2 project definition
• Developing software for an improved business process
• Constructing a building or infrastructure
• Expanding sales into a new geographic market
• Implementing a new business process or procedure

All must be expertly managed to deliver the on-time, on-budget, and expected results, learning, and integration that organizations need.

**Five Characteristics of a Project**

Projects differ, but they have some commonalities. Table 1.1 presents some characteristics of a project.

**Table 1.1 Project Characteristics**

| Change          | Projects are a way to introduce change.  
<table>
<thead>
<tr>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td><em>Example:</em> A new sales website will change how clients purchase items.</td>
</tr>
<tr>
<td>Temporary</td>
<td>There is always a specific start and end to a project, and it should cease once the mandatory products are created. Ongoing maintenance of a product occurs after the project and is not considered part of the project.</td>
</tr>
<tr>
<td></td>
<td><em>Example:</em> The production of a software to manage sales.</td>
</tr>
<tr>
<td>Cross-Functional</td>
<td>A project engages people from different seniority and business departments that work together for the period of the project.</td>
</tr>
<tr>
<td></td>
<td><em>Example:</em> To develop sales software, people from marketing and sales departments should work closely with the IT department.</td>
</tr>
<tr>
<td>Unique</td>
<td>Every project is unique.</td>
</tr>
<tr>
<td></td>
<td><em>Example:</em> Building a fiftieth school is different from building the forty-ninth one. The location is different, the design is different, and there are different categories of students.</td>
</tr>
</tbody>
</table>
Uncertainty

Parts of the project are unique, which brings uncertainty. The project manager is not 100% sure how this is going to work out.

Example: The owners might keep changing their minds about the components and functionalities of the sales software.

What’s Project Management?

According to the PMI, project management is the application of knowledge, skills, and techniques to execute projects effectively and efficiently.

Project management is a strategic competency for organizations, enabling them to tie project results to business goals and better compete in their markets. It brings a unique focus shaped by the goals, resources, and schedule of each project. The value of that focus is proven by the rapid, worldwide growth of project management.

Project management is accomplished through the processes under the five process groups: initiation, planning, execution, monitoring and controlling, and closing. Those will be discussed later in the section, “What Are the Project Management Approaches?”

Those process groups are not project phases.

What’s a Project Phase?

Project phases are divisions within a project where extra control is needed to effectively manage the completion of the output. Project phases are normally completed sequentially; however, they can overlap in some cases.

The need and the number of phases and the degree of control depend on the size, complexity, and potential impact of the project.
The project phases are an element of the project life cycle.

According to PMBOK Guide 5th Edition, the process groups are not project phases. It is possible to conduct all process groups within a phase. Because projects are separated into distinct phases or subcomponents, such as concept development, feasibility study, design, prototype, and test, the process groups are normally repeated for each phase or subcomponent.

What’s a Project Life Cycle?

The project life cycle can be mapped according to PMBOK in the following structure, whatever its size or complexity (see Figure 1.2).

![Figure 1.2 Project life cycle.]

The characteristics related to the project life cycle are important to remember when managing a project:

- Cost and staffing levels are low at the beginning, peak as the work is implemented, and drop rapidly as the project draws to a close.
• Stakeholders’ influences and risks are greatest at the beginning of the project. Those factors decrease afterward.
• The ability to influence the final characteristics of the project’s product or output, without significantly affecting cost, is highest at the start of the project and decreases afterward.

What Are the Project Management Approaches?

There are many project management approaches. According to the PMI, the project processes are guided through five stages:

• Initiating
• Planning
• Executing
• Monitoring and Controlling
• Closing

PRINCE2 is a structured approach that was introduced in 1996. Process-based for project management, it provides an easily tailored and scalable method for the management of all types of projects. Each process is defined with its key inputs and outputs together, with the specific objectives to be achieved and the activities to be carried out.

The agile approaches are based on the principles of human interaction management and founded on a process view of human collaboration. The agile approaches include Scrum (software development), which is a holistic approach to development that focuses on iterative goals set by the product owner through a backlog. The delivery team develops the backlog through the facilitation of the Scrum master.

You can use the Scrum method in all kinds of software development.
Project managers can choose the appropriate approach according to the nature of their projects; however, whatever the adopted approach, they should carefully consider the overall project objectives and expected results, timeline, cost, scope, and quality, in addition to the roles and responsibilities of all participants and stakeholders’ interests.

Who Are Project Managers?

The role of the project manager is to achieve project objectives within the targets set for time, cost, quality, scope, benefits, and risk.

According to the PRINCE2 approach, the project manager is the person in charge of organizing and controlling a project. He selects people to do the work on the project and is responsible for making sure the work is done properly and on time. He draws up the project plans that describe what the project team will actually be doing and when they expect to finish.

Projects managers have to be well organized, passionate, and goal-oriented. They should be able to understand what projects have in common and be aware of their strategic role in how organizations succeed, learn, and change.

Project managers are change agents according to the PMI. They make project goals their own and use their skills and expertise to inspire a sense of shared purpose within the project team.

They enjoy the organized adrenaline of new challenges and the responsibility of driving business results.

According to the PMBOK Guide 5th Edition, in addition to any area-specific skills and general management proficiencies required for the project, effective project management requires that the project manager possess the following competencies:
• **Knowledge**—Alludes to what the project manager knows concerning project management

• **Performance**—Alludes to what the project manager is capable of accomplishing while applying his project management knowledge

• **Personal**—Alludes to how the project manager behaves when implementing the project or related activity

Individual effectiveness includes attitudes, core personality characteristics, and leadership, which provides the aptitude to guide the project team while accomplishing project objectives and balancing the project constraints. Project managers should have interpersonal skills including leadership, team building, communication, ability to influence and motivate, decision making, political and cultural awareness, negotiation, trust building, conflict management, and coaching. Effective project managers require a balance of ethical, interpersonal, and conceptual skills that help them analyze situations and interact appropriately.

Project management deals with planning, delegating, monitoring, and controlling the project; in other words, it’s the administration of the project. Project managers should be able to work well under pressure and should feel comfortable with change and complexity in dynamic environments. If not, they won’t be good project managers and won’t deliver the project’s goals and expected outcomes in the defined requirements of cost, quality, and time.

Project managers should be able to shift readily between the big picture and the small-but-crucial details, knowing when to concentrate on each. They should be able to adapt their communication according to the project stakeholders. When a project manager is with the project stakeholders, he should be strategic and talk according to the big picture; when he is with the project team, he can talk about the details.
Likewise, a project manager should know how to speak according to the stakeholders’ interests and avoid technical speeches. He or she should know how to cultivate the people skills needed to develop trust and communication among all of a project’s stakeholders: its sponsors, those who will make use of the project’s results, those who command the resources needed, and the project team members.

Project managers are always improving their own and their teams’ skills through lessons-learned reviews at project completion.

Project managers are found in every kind of organization, as employees, managers, contractors, and independent consultants. With experience, they may become program managers (responsible for multiple related projects) or portfolio managers (responsible for selection, prioritization, and alignment of projects and programs with an organization’s strategy).

Project managers are in increasing demand worldwide. Indeed, organizations have been directing more of their energy into projects rather than routine operations, as the rhythm of economic and technological change has accelerated.
This page intentionally left blank
Index

A
accepting risk, 171
acquire project team process, 56
acquisition, 56, 68
activities
defining, 49
estimating activity durations, 50
estimating activity resources, 50
sequencing, 49
adaptation (Scrum), 137
additional quality planning tools, 68
advertising, 68
agile approaches, 8
allocating budget, 159
alternative analysis, 69
alternatives generation, 69
analogous estimating, 69
analytical techniques, 69
applying leads and lags, 69
approved change requests review, 69
artifacts (Scrum), 146-148
increment, 148
product backlogs, 147
sprint backlog, 148
assessing risk, 166
audits, 73
avoiding risk, 171

B
backward pass, 69
baseline data, 183
benchmarking, 69
benefits, 81
bibliography, 215
bottom-up estimating, 69
budgets
allocating, 53, 159
risk budget, 110
building
monitoring and evaluation systems, 181-185
teams, 202-203
trust, 207

business cases, 80-85
benefits, 81
content of, 83-84
defined, 4
developing, 82-83
outcome, 81
output, 80
quality criteria checklist, 199-200
results, 81
roles and responsibilities, 84-85
sharing with stakeholders, 159
business case theme, 80-85
benefits, 81
content of, 83-84
developing, 82-83
outcome, 81
output, 80
results, 81
roles and responsibilities, 84-85
business interest, 87
business justification, 155
business options (business case), 83

certifications for project managers, 162-164
change authority, 93
change control, 45, 69, 133
change theme, 118-121
change definitions, 118-119
configuration items, 118
configuration management, 118
issues, 119
off-specification, 119
PRINCE2 approach to change, 119-120
releases, 118
request for change, 119
roles and responsibilities, 121
charters, 43
checklist analysis, 70
claims administration, 70
client needs, 158
close procurements process, 65
close project or phase process, 45

9780134060811_Book 1.indb   217 1/23/15   1:53 PM
closing
  - phases, 45
  - procurements, 65
  - projects, 23-26, 45
  - inputs/outputs, 28
    - process synthesis, 35
    - roles and responsibilities, 28-32

closing process
  - difficulties encountered in, 161
  - explained, 23-26
  - inputs/outputs, 28
  - roles and responsibilities, 28-32

closing process group, 14-16

coaching, 209

collecting requirements, 46

collect requirements process, 46

colocation, 70

communication, 203-204
  - controlling, 59
  - management, 58, 96-97
    - defined, 36
    - planning, 58
    - processes, 57-59
  - methods, 70
  - models, 70
  - requirements analysis, 70
  - risk management and, 167, 172
  - technology, 70

conducting procurements, 64

conduct procurements process, 64

configuration items, 118

configuration management, 118

conflict management, 70, 208

context diagrams, 70

contingent response strategies, 70

contract change control system, 70

control communications process, 59

control costs process, 53

controlling
  - change, 133
  - communications, 59
  - costs, 53
  - procurements, 65
  - quality, 55
  - risks, 62
  - schedules, 51
  - scope, 48

  - stages
    - explained, 21-22
    - inputs/outputs, 27
    - roles and responsibilities, 28-35

controlling a stage process
  - explained, 21-22
  - inputs/outputs, 27
  - roles and responsibilities, 28-35

control procurements process, 65

control quality process, 55

control risks process, 62

costs, 84

controlling, 53

- cost aggregation, 71

- cost-benefit analysis, 71

- cost management, 52-53

- cost of quality, 71

- estimating, 52

create WBS process, 47

critical chain method, 71

critical path method, 71

cross-functional nature of projects, 5

cultural awareness, 205-206

D

daily Scrum, 144

data gathering, 71

decision making, 205

decomposition, 71

define activities process, 49

define scope process, 46

defining
  - activities, 49
  - client needs, 158
  - key indicators, 183
  - products, 158
  - projects, 3-5, 158
  - roles, 153-156
  - scope, 46

delivery level of organization, 89

dependency determination, 71

design of experiments, 72

determine budget process, 53

determining budgets, 53

developing
  - business cases, 82-83
  - charters, 43
  - project management plans, 43
  - project teams, 57
  - schedules, 51

development teams, 139

develop project charter process, 43
develop project management plan process, 43
develop project team process, 57
develop schedule process, 51
diagramming techniques, 72
direct and manage project work process, 44
directing:
level of organization, 88-89
projects explained, 20-21
inputs/outputs, 27
roles and responsibilities, 28-35
project work, 44
directing process, 20-21
explained, 20-21
inputs/outputs, 27
roles and responsibilities, 28-32
document analysis, 72
documentation reviews, 72
"done," definition of, 149
duration of activities, estimating, 50

earned value management, 72
enhancing opportunities, 171
estimate activity durations process, 50
estimate activity resources process, 50
estimate costs process, 52
estimating:
activity durations, 50
activity resources, 50
bottom-up estimating, 69
costs, 52
evaluation
compared to monitoring, 177-178
compared to reporting, 177-178
monitoring and evaluation systems
benefits to private sector, 178-179
building, 181-185
overview, 175-177
planning process, 179
sample platform, 185-187
tips and techniques, 187-188
web-based monitoring and evaluation, 179-181
events (Scrum), 141-146
daily Scrum, 144
Sprint, 142
Sprint planning meetings, 143
Sprint retrospective, 146
Sprint review, 145
exams
PMP exam, 164
PRINCE2 Foundation Exam, 164
Professional Scrum Master level 1 assessment, 164
exception, managing by, 156
exception plans, 115
executing process group, 14-16
difficulties encountered in, 159-160
executive role
business case theme, 84
change theme, 121
plan theme, 117
progress theme, 123
quality theme, 107
risk theme, 111
executive summary, 83
expected benefits (business case), 83
expected disbenefits (business case), 83
experience, learning from, 155, 191-193
experiment design, 72
expert judgment, 72
exploiting opportunities, 171

F
facilitated workshops, 72
fallback, 171
focus groups, 72
funding limit reconciliation, 72

G-H
gathering baseline data, 183
ground rules, 73
group creativity techniques, 73
group decision-making techniques, 73

high-risk projects, 173
human resources management, 38, 56

I
identifying
risk, 60, 166-169
stakeholders, 66
identify risks process, 60
identify stakeholders process, 66
increment (Scrum), 148
independent estimates, 73
influencing, 204
information gathering techniques, 73
information management systems, 73
initiating process
challenges encountered in, 158
explained, 19-20
inputs/outputs, 27
roles and responsibilities, 28-32
initiating process group, 14-15
inputs  
defined, 42  
communications management processes, 57-59  
cost management processes, 52-53  
human resources management, 56-57  
integration management processes, 43-45  
PRINCE2 processes, 26  
procurement management processes, 62-65  
quality management processes, 54-55  
risk management, 59-62  
scope management processes, 45-48  
stakeholder management processes, 65-67  
time management processes, 48-51  
inspection, 73, 137  
integrated change control, 45  
integration management, 38, 43-45  
interpersonal skills, 73, 201  
coaching, 209  
communication, 203-204  
conflict management, 208  
decision making, 205  
influencing, 204  
leadership, 202  
motivation, 203  
negotiation, 206-207  
political and cultural awareness, 205-206  
team building, 202-203  
trust building, 207-208  
interviews, 73  
investment appraisals, 84  
issues, 119

J-K  
jobs, 86  
key indicators, 183  
KM (knowledge management) systems  
defined, 189  
initiating, 191  
lessons learned logs, 191-193  
origins of, 190  
project listing template, 192  
knowledge areas  
communications management, 38, 57-59  
human resources management, 38, 56-57  
integration management, 38, 43-45  
mapping with processes, 40-41  
overview, 37-39  
procurement management, 38, 62-65  
quality management, 38, 54-55

risk management, 38, 59-62  
scope management, 38, 45-48  
stakeholder management, 39, 65-67  
time management, 38, 48-51

knowledge management systems. See KM (knowledge management) systems

L  
lags, 69  
leadership, 202  
leading readiness assessments, 182  
leads, 69  
learning from experience, 155, 191-193  
lessons learned logs, 191-193  
levels of plans, 113-115  
levels of project organization, 87-89  
management, 38, 52-53  
management level of organization, 88  
managing level of organization, 89  
managing stage boundary process explained, 22  
inputs/outputs, 27  
roles and responsibilities, 28-35  
managing stage boundary process explained, 22-23  
inputs/outputs, 28  
roles and responsibilities, 28-32  
market research, 74  
measuring results, 180  
methodology (PRINCE2), 129-133  
monitoring  
compared to evaluation, 177-178  
compared to reporting, 177-178  
monitoring and evaluation systems  
benefits to private sector, 178-179  
building, 181-185  
overview, 175-177  
planning process, 179  
sample platform, 183-187
INDEX

TIPS AND TECHNIQUES, 187-188
WEB-BASED MONITORING AND EVALUATION, 179-181
PROCESS SYNTHESIS, 35
PROJECT WORK, 44
MONITORING AND CONTROLLING PROCESS GROUP, 14-16, 44
DIFFICULTIES ENCOUNTERED IN, 160-161
MONITORING AND EVALUATION SYSTEMS
BENEFITS TO PRIVATE SECTOR, 178-179
BUILDING, 181-185
BASELINE DATA, 183
KEY INDICATOR DEFINITION, 183
PERFORMANCE OUTPUT SELECTION, 182
READINESS ASSESSMENTS, 182
REPORTING, 184
SUSTAINABILITY, 185
TARGET SETTING, 184
OVERVIEW, 175-177
PLANNING PROCESS, 179
SAMPLE PLATFORM, 185-187
SUSTAINING, 185
TIPS AND TECHNIQUES, 187-188
WEB-BASED MONITORING AND EVALUATION, 179-181
MOTIVATION, 203
MULTICRITERIA DECISION ANALYSIS, 74

N
NEGOTIATED SETTLEMENTS, 74
NEGOTIATION, 74, 206-207
NETWORKING, 74

O
OBSERVATIONS, 74
OFF-SPECIFICATION, 119
OPPORTUNITIES, 168, 171
ORGANIZATION THEME, 85-98
CHANGE AUTHORITY, 93
COMMUNICATION MANAGEMENT STRATEGY, 96-97
LEVELS OF PROJECT ORGANIZATION, 87-89
CORPORATE/MANAGEMENT LEVEL, 88
DELIVERY, 89
DIRECTING, 88-89
MANAGING, 89
ORGANIZATION DEFINITIONS, 86
OVERVIEW, 85
PROJECT ASSURANCE, 91-92
PROJECT BOARDS, 89-91
PROJECT MANAGERS, 93-94
PROJECT SUPPORT ROLES, 94-95
ROLES AND RESPONSIBILITIES, 98
STAKEHOLDERS, 87
BUSINESS INTEREST, 87
ENGAGEMENT, 95-96

SUPPLIER INTEREST, 87
USER/CLIENT INTEREST, 87
TEAM MANAGERS, 94-95
OUTCOME, 81
OUTPUTS
DEFINED, 42, 80
COMMUNICATIONS MANAGEMENT PROCESSES, 57-59
COST MANAGEMENT PROCESSES, 52-53
HUMAN RESOURCES MANAGEMENT, 56-57
INTEGRATION MANAGEMENT PROCESSES, 43-45
KEY INDICATORS, 183
PRINCE2 PROCESSES, 26
PROCUREMENT MANAGEMENT PROCESSES, 62-65
QUALITY MANAGEMENT PROCESSES, 54-55
RISK MANAGEMENT, 59-62
SCOPE MANAGEMENT PROCESSES, 45-48
SELECTING FOR MONITORING, 182
STAKEHOLDER MANAGEMENT PROCESSES, 65-67
TIME MANAGEMENT PROCESSES, 48-51

P
PARAMETRIC ESTIMATING, 74
PATH TO PLANNING, 114-115
PAYMENT SYSTEMS, 74
PDM (PRECEDENCE DIAGRAMMING METHOD), 75
PERFORMANCE REVIEWS, 74
PERFORM INTEGRATED CHANGE CONTROL PROCESS, 45
PERFORM QUALITATIVE RISK ANALYSIS PROCESS, 60
PERFORM QUALITY ASSURANCE PROCESS, 55
PERFORM QUANTITATIVE RISK ANALYSIS PROCESS, 61
PHASES
CLOSING, 45
DEFINED, 6-7
PLAN COMMUNICATIONS MANAGEMENT PROCESS, 58
PLAN COST MANAGEMENT PROCESS, 52
PLAN HR MANAGEMENT PROCESS, 56
PLANNING. SEE ALSO PLANS THEME
COMMUNICATIONS MANAGEMENT, 58
COST MANAGEMENT, 52
DIFFICULTIES ENCOUNTERED IN, 158-159
HUMAN RESOURCES MANAGEMENT, 56
MONITORING AND EVALUATION SYSTEMS, 170
PROCUREMENT MANAGEMENT, 63
PROCESS SYNTHESIS, 34
QUALITY MANAGEMENT, 54
RISK MANAGEMENT, 59, 167
RISK RESPONSES, 61
ROLLING WAVE PLANNING, 77
schedule management, 48
scope management, 46
stakeholder management, 66
planning meetings (Scrum), 143
planning process group, 14-15
plan procurement management process, 63
plan quality management process, 54
plan risk management process, 59
plan risk responses process, 61
plan schedule management process, 48
plan scope management process, 46
plan stakeholder management process, 66
plans theme, 111-117
exception plans, 115
levels of plans, 113, 115
path to planning, 114-115
planning steps in PRINCE2, 116
plans definitions, 112
project plans, 113-115
roles and responsibilities, 117
stage plans, 113-115
team plans, 113-115

communications management, 38, 57-59
cost management, 38, 52-53
human resources management, 38, 56-57
inputs, 42
integration management, 38, 43-45
matching knowledge areas with processes, 40-41
outputs, 42
process groups, 13-17
closing, 14-16
executing, 14-16
initiating, 14-15
matching to PRINCE2 processes, 153
monitoring and controlling, 14-16
planning, 14-15
process synthesis, 33-35
procurement management, 38, 62-65
project manager certifications, 162-164
quality management, 38, 54-55
risk management, 38, 59-62
scope management, 38, 45-48
stakeholder management, 39, 65-67
techniques, 42
time management, 38, 48-51
tools, 42
similarities to PRINCE2, 151-152
PMI (Project Management Institute), 1
PMP exam, 164
political awareness, 205-206
precedence diagramming method (PDM), 75

PRINCE2
business cases
defined, 4
quality criteria checklist, 199-200
compared to PMBOK Guide, 2, 151-157
defined, 1
explained, 8
methodology, 129-133
controlling change, 133
project management roles, 130-131
project management techniques, 132
scope, 132
PRINCE2 Foundation Exam, 164
principles, 124-129, 155-157
processes, 17-18
closing, 23-26
controlling a stage, 21-22
directing, 20-21
initiating, 19-20
inputs/outputs, 26
managing product delivery, 22
managing stage boundaries, 22-23
matching to PMBOK process groups, 153
process synthesis, 33-35
roles and responsibilities, 28-32
starting, 19
summary, 25
project definition, 4
project manager certifications, 162-164
themes
business case theme, 80-85
change theme, 118-121
organization theme, 85-98
overview, 79-80
plans theme, 111-117
progress theme, 122-124
quality theme, 98-107
risk theme, 107-111
PRINCE2 Foundation Exam, 164
principles (PRINCE2), 124-129, 155-157
private sector, monitoring and evaluation systems, 178-179
proactivity, 160
probability and impact matrix, 75
process analysis, 75
processes
difficulties encountered in, 158-161
matching PMBOK process groups to PRINCE2 processes, 153
matching with knowledge areas, 40-41
PMBOK process groups, 13-17
closing process, 14-16
cost management processes, 52-53
executing process, 14-16
human resource management processes, 56-57
initiating process, 15
integration management processes, 43-45
monitoring and controlling process, 14-16
planning process, 14-15
procurement management processes, 62-65
quality management processes, 54-55
risk management processes, 59-62
scope management processes, 45-47
stakeholder management processes, 65-67
time management processes, 48-51
PRINCE2, 17-18
closing process, 23-35
controlling a stage process, 21-22
directing process, 20-21
initiating process, 19-20
inputs/outputs, 26
managing product delivery process, 22
managing stage boundaries process, 22-23
roles and responsibilities, 28-32
starting process, 19
summary, 25
process synthesis, 33-35
process groups
closing, 14-16
executing, 14-16
initiating, 14-15
monitoring and controlling, 14-16
process synthesis, 33-35
procurements
closing, 65
conducting, 64
controlling, 65
procurement audits, 75
procurement management
defined, 38
planning, 63
processes, 62-78
procurement performance reviews, 75
products
defining, 158
product analysis, 75
product backlogs, 147
product delivery, 22, 27
managing, 22
roles and responsibilities, 28-35
product owners, 138
Professional Scrum Master level 1
assessment, 164
program management
change theme, 121
plan theme, 117
progress theme, 123
risk theme, 111
programs, defined, 86
progress theme, 122-124
PRINCE2 approach to progress, 123
progress definitions, 122
roles and responsibilities, 123-124
project assurance
business case theme, 84
change theme, 121
organization theme, 91-92
plans theme, 117
progress theme, 124
quality theme, 107
risk theme, 111
project board role, 84, 89-91
project charters, 43
project life cycles, 7-8
project listing template, 192
project management. See also project managers
approaches, 8-9
communications management, 38, 57-59
cost management, 38, 52-53
defined, 6
difficulties encountered
closing process, 161
evaluation process, 159-160
initiating process, 155
monitoring and reporting process, 160-161
planning process, 158-159
human resources management, 38, 56-57
integration management, 38, 43-46
KM (knowledge management) systems
defined, 159
initiating, 191
lessons learned logs, 191-193
origins of, 190
project listing template, 192
monitoring and evaluation systems
benefits to private sector, 173-179
overview, 173-177
planning process, 179
sample platform, 185-187
steps for building, 181-185
sustaining, 185
tips and techniques, 187-188
web-based monitoring and evaluation, 179-181
procurement management, 38, 62-65
project management information systems, 75
project management plans, 43
project management roles, 130-131
project management software, 75
quality management, 38, 54-55
INDEX

risk assessment
  responses to opportunities, 171
  risk cause, 167
  risk response management template, 172
risk management, 160
  assessment, 166
  communication, 167
  defined, 38
  high-risk projects, 173
  implementation, 167
  opportunities, 168
  overview, 165-167
  planning, 167
  responses to risk, 170-172
  risk assessment template, 170
  risk effects, 167
  risk events, 167
  risk identification, 166-169
  risk matrix, 170
  steps to manage risk, 166-167
  threat, 165, 168
  types of risk, 169
scope management, 38, 45-48
stakeholder management, 39, 65-67
techniques, 132
time management, 38, 48-51
project management information systems, 75
Project Management Institute (PMI), 1
  project management plans, 43
  project management roles, 130-131
  project management software, 75
project managers, 201. See also project management
  business case theme, 85
  certifications, 162-164
  change theme, 121
  coaching, 209
  communication, 203-204
  conflict management, 208
  decision making, 205
  difficulties encountered
    closing process, 161
    execution process, 159-160
    initiating process, 158
    monitoring and reporting process, 169-161
    planning process, 158-159
  influencing, 204
  leadership, 202
  motivation, 203
  negotiation, 206-207
  organization theme, 93-94
  plans theme, 117
  political and cultural awareness, 205-206
  progress theme, 124
  quality theme, 107
  responsibilities, 85
  risk theme, 111
  role of, 9-11
  team building, 202-203
  trust building, 207-208
project organization. See organization theme
  project phases, 6-7
  project plans, 113-115
projects
  business cases
    contents of, 83-84
    defined, 4
    developing, 82-83
    overview, 80-81
    quality criteria checklist, 199-200
    roles and responsibilities, 84-85
  characteristics of, 5-6
  closing, 45
    explained, 23-35
    inputs/outputs, 28
    process synthesis, 35
    roles and responsibilities, 28-32
  defined, 3-5, 86
  defining, 158
  directing
    explained, 20-21
    inputs/outputs, 27
    roles and responsibilities, 28-35
  examples, 4-5
  executing, 35
  focus on, 156
  initiating
    explained, 19-20
    inputs/outputs, 27
    purpose of, 34
    roles and responsibilities, 28-35
  life cycles, 7-8
  managing. See project management
  monitoring, 35
  phases, 6-7
  planning, 34
  project charters, 43
  project listing template, 192
  project managers, 201
    certifications, 162-164
    change theme, 121
    coaching, 209
    communication, 203-204
    conflict management, 208
    decision making, 205
    difficulties encountered, 158-161
    influencing, 204
    leadership, 202
    motivation, 203
    negotiation, 206-207
political and cultural awareness, 205-206
progress theme, 124
quality theme, 107
responsibilities, 85
risk theme, 111
role of, 9-11
team building, 202-203
trust building, 207-208
project plans, 113-115
project teams, 203
project work, directing, 44
reporting, 35
risk assessment
responses to opportunities, 171
risk cause, 167
risk response management template, 172
risk management
assessment, 166
communication, 167
high-risk projects, 173
implementation, 167
opportunities, 168
overview, 165-167
planning, 167
responses to risk, 170-172
risk assessment template, 170
risk effects, 167
risk events, 167
risk identification, 166-169
risk matrix, 170
steps to manage risk, 166-167
threat, 165, 168
types of risk, 169
stages, 21-22, 156
starting
explained, 19
inputs/outputs, 26
roles and responsibilities, 28-35
support, 107
change theme, 121
plans theme, 117
progress theme, 124
quality theme, 107
risk theme, 111
roles, 94-95
tailoring for environment, 157
Projects in Controlled Environments.
See PRINCE2
project support, 107
change theme, 121
plans theme, 117
progress theme, 124
quality theme, 107
risk theme, 111
roles, 94-95
project teams
acquiring, 56
developing, 57
managing, 57
motivating, 203
project work, directing, 44
proposal evaluation techniques, 76
prototypes, 76
Q
qualitative risk analysis, 60
quality management, 55, 99
cost of quality, 71
defined, 38
planning, 54
processes, 54-55
quality audits, 76
quality criteria checklist, 199-200
quality planning, 100-106
quality theme, 98-107
objective of, 98-99
quality assurance, 100
quality control, 100-106
quality definitions, 99-100
quality management, 99
quality management systems, 100
quality planning, 65, 100-106
roles and responsibilities, 107
scope, 99
quantitative risk analysis, 61, 76
questionnaires, 76
R
readiness assessments, 182
reasons (business case), 83
records management system, 76
reducing risk, 171
rejecting opportunities, 171
releases, 118
reporting, 184
compared to monitoring and evaluation, 177-178
projects, 35
request for change, 119
requirements, collecting, 46
resource leveling uncertainties, 76
responses
to opportunities, 171
to risk, 170-172
responsibilities
business case theme, 84-85
change theme, 121
organization theme, 98
plans theme, 117
INDEX

PRINCE2 processes, 28-32
progress theme, 123-124
quality theme, 107
risk theme, 110-111
results
business case theme, 81
measuring, 180
risk assessment
responses to opportunities, 171
risk cause, 167
risk assessment template, 170
risk response management template, 172
risk management, 62, 108-109, 160
audits, 76
budget, 110
communication, 167
defined, 38
high-risk projects, 173
implementation, 167
opportunities, 168, 171
overview, 165-167
planning, 59, 167
processes, 59-62
responses to risk, 61, 170-172
risk assessment, 166
  responses to opportunities, 171
  risk cause, 167
  risk assessment template, 170
  risk response management template, 172
risk categorization, 76
risk data quality assessment, 77
risk effects, 167
risk events, 167
risk identification, 60, 166-169
risk matrix, 170
risk reassessment, 77
risk severity assessment, 77
steps to manage risk, 166-167
threat, 165, 169
types of risk, 169
risk response management template, 172
risk theme, 107-111
risk budget, 110
risk definition, 108
risk management, 108-109
risk register, 110
roles and responsibilities, 110-111
roles
business case theme, 84-85
change theme, 121
defined, 86
defining, 155-156
organization theme, 98
  change authority, 93
  project support, 94-95
  team manager, 94-95
plans theme, 117
PRINCE2 processes, 28-32
progress theme, 123-124
project management roles, 130-131
quality theme, 107
risk theme, 110-111
rolling wave planning, 77
S
schedule network analysis, 77
schedules
  compression, 77
  controlling, 51
developing, 51
planning, 48
schedule compression, 77
schedule network analysis, 77
scheduling tools, 77
scope, 38, 99, 132
controlling, 48
defining, 46
planning, 46
scope management processes, 45-48
validating, 47
Scrum
adaptation, 137
artifacts, 146-148
  increment, 148
  product backlogs, 147
  sprint backlog, 148
defined, 1-2, 135
  “done,” 149
events, 141-146
daily Scrum, 144
Sprint, 142
Sprint planning meetings, 143
Sprint retrospective, 146
Sprint review, 145
explained, 8
inspection, 137
Professional Scrum Master level 1
  assessment, 164
  project manager certifications, 162-164
teams, 137-141
development teams, 139
organization structure, 141
product owners, 138
Scrums masters, 140
teamwork, 136-137
transparency, 136
Scrums masters, 140
senior supplier role
change theme, 121
plans theme, 117
progress theme, 124
quality theme, 107
risk theme, 111
senior user role
  business case theme, 84
  change theme, 121
  plans theme, 117
  progress theme, 124
  quality theme, 107
  risk theme, 111
sequence activities process, 49
sequencing activities, 49
seven basic quality tools, 77
sharing
  business cases with stakeholders, 159
  opportunities, 171
  risk, 171
SMART, 156
Sprint, 142
sprint backlog (Scrum), 148
Sprint planning meetings, 143
Sprint retrospective, 146
Sprint reviews, 145
stages, 156
  controlling, 21-22, 28-35
  stage boundaries, managing, 22-23, 28-32
  stage plans, 113-115
stakeholders
  business interest, 87
  defined, 86
  engagement, 67, 95-96
  identifying, 66
  sharing business cases with, 159
  stakeholder analysis, 77
  stakeholder management
    defined, 39
    planning, 66
    processes, 65-67
  supplier interest, 87
  user/client interest, 87
starting projects
  inputs/outputs, 26
  overview, 19
  roles and responsibilities, 28-35
starting process, 19
  inputs/outputs, 26
  roles and responsibilities, 28-32
statistical sampling, 77
supplier interest, 87
surveys, 76
sustaining monitoring and evaluation systems, 185
SWOT analysis, 78

tailoring projects for environment, 157
targets, setting, 184
TCPI (to-complete performance index), 78
team managers
  change theme, 121
  organization theme, 94-95
  plans theme, 117
  progress theme, 124
  quality theme, 107
  risk theme, 111
teams (Scrum), 137-141
  development teams, 139
  organizational structure, 141
  motivating, 203
  product owners, 138
  Scrum masters, 140
  team building, 202-203
  team managers
    change theme, 121
    organization theme, 94-95
    plans theme, 117
    progress theme, 124
    quality theme, 107
    risk theme, 111
  team plans, 113-115
techniques
  defined, 42
  human resources management, 56-57
  integration management processes, 43-45
  procurement management processes, 62-65
  quality management processes, 54-55
  risk management, 59-62
  scope management processes, 45-48
  stakeholder management processes, 65-67
  time management processes, 48-51
templates, 78
  lessons learned log template, 191-192
  project listing template, 192
  risk assessment template, 170
  risk response management template, 172
temporary nature of projects, 5
themes
  business case theme, 80-85
    benefits, 81
    content of, 83-84
    developing, 82-83
    outcome, 81
    output, 80
    results, 81
  business case themes, 84-85
  change theme, 118-121
    change definitions, 118-119
    configuration items, 118
    configuration management, 118
    issues, 119
    off-specification, 119
    PRINCE2 approach to change, 119-120
INDEX

releases, 118
request for change, 119
roles and responsibilities, 121
compared to knowledge areas, 152
organization theme, 85-98
change authority, 93
communication management strategy, 96-97
levels of project organization, 87-89
organization definitions, 86
overview, 85
project assurance, 91-92
project boards, 89-91
project managers, 93-94
project support roles, 94-95
roles and responsibilities, 98
stakeholder engagement, 95-96
stakeholders, 87
team managers, 94-95
overview, 79-80
plans theme, 111-117
exception plans, 115
levels of plans, 113-115
path to planning, 114-115
planning steps in PRINCE2, 116
plans definitions, 112
project plans, 113-115
roles and responsibilities, 117
stage plans, 113-115
team plans, 113-115
progress theme, 122-124
PRINCE2 approach to progress, 123
progress definitions, 122
roles and responsibilities, 123-124
quality theme, 98-107
objective of, 98-99
quality assurance, 100
quality control, 100-106
quality definitions, 99-100
quality management, 99
quality management systems, 100
quality planning, 100-106
roles and responsibilities, 107
scope, 99
risk theme, 107-111
risk budget, 110
risk definition, 108
risk management, 108-109
risk register, 110
roles and responsibilities, 110-111
threat, 165, 168
time management, 38, 48-51
timescales (business cases), 84
to-complete performance index (TCPI), 78
tolerances, 156
tools
communications management processes, 57-59
cost management processes, 52-53
defined, 42
human resources management, 56-57
integration management processes, 43-45
procurement management processes, 62-65
quality management processes, 54-55
risk management, 59-62
scope management processes, 45-48
stakeholder management processes, 65-67
time management processes, 48-51
transferring risk, 171
transparency, 136
trend analysis, 78
trust building, 207-208
U-V

uniqueness of projects, 5
user/client interest, 87
validate scope process, 47
validating scope, 47
variance analysis, 78
W-X-Y-Z

WBS, 47
web-based monitoring and evaluation, 179-181
what-if scenario analysis, 78
will, 28
work performance reports, 78