<table>
<thead>
<tr>
<th>Section 2-10</th>
<th>Contracts and Agreements</th>
</tr>
</thead>
<tbody>
<tr>
<td>2-10.1</td>
<td>General</td>
</tr>
<tr>
<td>2-10.2</td>
<td>Let Contracts</td>
</tr>
<tr>
<td>2-10.2.1</td>
<td>Unbalanced Bid Analysis</td>
</tr>
<tr>
<td>2-10.3</td>
<td>Negotiated Agreements - Local Force Accounts</td>
</tr>
<tr>
<td>2-10.4</td>
<td>Authority for Expenditure (AFE)</td>
</tr>
<tr>
<td>2-10.5</td>
<td>State Force Account (SFA)</td>
</tr>
<tr>
<td>2-10.5.1</td>
<td>Administration of State Force Account Agreements</td>
</tr>
<tr>
<td>2-10.6</td>
<td>Transportation Facilities Economic Assistance and Development (TEA)</td>
</tr>
<tr>
<td>2-10.6.1</td>
<td>State Administered</td>
</tr>
<tr>
<td>2-10.6.2</td>
<td>Locally Administered</td>
</tr>
<tr>
<td>2-10.7</td>
<td>Agreements with Utilities and Railroads</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Section 2-14</th>
<th>Federal Aid Local Road Projects</th>
</tr>
</thead>
<tbody>
<tr>
<td>2-14.1</td>
<td>Project Oversight Requirements for Components of Project Listed in State/Municipal Agreement</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Section 2-15</th>
<th>Transparency Efforts for Projects</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>Section 2-16</th>
<th>Consultant Contracts for Construction Services</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>Section 2-18</th>
<th>Project Relationships and Communication</th>
</tr>
</thead>
<tbody>
<tr>
<td>2-18.1</td>
<td>Authority of the Engineer</td>
</tr>
<tr>
<td>2-18.2</td>
<td>Project Relationships</td>
</tr>
<tr>
<td>2-18.2.1</td>
<td>Contractor Supervision</td>
</tr>
<tr>
<td>2-18.2.2</td>
<td>Cooperation Between Contractors</td>
</tr>
<tr>
<td>2-18.2.3</td>
<td>Project Staff and Contractor Relations</td>
</tr>
<tr>
<td>2-18.2.4</td>
<td>Project Personnel Relations</td>
</tr>
<tr>
<td>2-18.2.5</td>
<td>Federal Highway Administration and Other Federal and State Agency Relations</td>
</tr>
<tr>
<td>2-18.3</td>
<td>Project Communication</td>
</tr>
<tr>
<td>2-18.3.1</td>
<td>Project Progress Meetings</td>
</tr>
<tr>
<td>2-18.3.2</td>
<td>Request for Information (RFI)</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Section 2-19</th>
<th>Construction Services by Local Units of Government</th>
</tr>
</thead>
<tbody>
<tr>
<td>2-19.1</td>
<td>Prequalification</td>
</tr>
<tr>
<td>2-19.2</td>
<td>Role of project manager</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Section 2-20</th>
<th>Public Relations</th>
</tr>
</thead>
<tbody>
<tr>
<td>2-20.1</td>
<td>General</td>
</tr>
<tr>
<td>2-20.2</td>
<td>Traveling Public, Abutting Property Owners, Businesses and Area Residents</td>
</tr>
<tr>
<td>2-20.2.1</td>
<td>Local Services</td>
</tr>
<tr>
<td>2-20.3</td>
<td>News Media</td>
</tr>
<tr>
<td>2-20.3.1</td>
<td>General</td>
</tr>
<tr>
<td>2-20.3.2</td>
<td>Public Communications Records</td>
</tr>
<tr>
<td>2-20.3.3</td>
<td>Consultant Staff</td>
</tr>
<tr>
<td>2-20.3.4</td>
<td>Local Governmental Officials</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Section 2-22</th>
<th>Notice to Proceed</th>
</tr>
</thead>
<tbody>
<tr>
<td>2-22.1</td>
<td>General</td>
</tr>
<tr>
<td>2-22.2</td>
<td>Railroad Insurance Restriction</td>
</tr>
</tbody>
</table>
Section 2-24 Labor Compliance

2-24.1 Background
   2-24.1.1 Required Contract Provisions - Federal Aid Construction Contracts
   2-24.1.2 WisDOT Supplemental Required Contract Provisions

   2-24.2.1 Full Payment of Wages Due
   2-24.2.2 Minimum Wage and Hour Requirements
   2-24.2.3 Notice to Bidders Wage Rate Decision (Federal Aid Contracts Only)
   2-24.2.4 Determination of Commercial Pit Status
   2-24.2.5 Apprentices

2-24.3 Posting Requirements
   2-24.3.1 For Projects Without Federal Aid
   2-24.3.2 For Federal Aid Projects

   2-24.4.1 General
   2-24.4.2 Detailed Enforcement Procedures
   2-24.4.3 Role of the Engineer

2-24.5 Payroll Monitoring
   2-24.5.1 Electronic Weekly Payroll Report

2-24.6 Field Compliance
   2-24.6.1 Compliance Statement

Attachment 1 Weekly Payroll Report
Attachment 2 Compliance Statement (DT1816)

Section 2-26 Preconstruction Meeting

Section 2-28 Laws and Standards

2-28.1 General
2-28.2 Local Regulations and Permits
2-28.3 Conformance to Standards
2-28.4 Preference for US-Made Materials
2-28.5 Buy America Provision
2-28.6 Contractor Debarment or Suspension
2-28.7 Fraud
   2-28.7.1 Minority/Woman/Small Business Fronts
   2-28.7.2 Accounting Frauds

2-28.8 Collusion
   2-28.8.1 Price Rigging/Bid Rigging
   2-28.8.2 Conflict of Interest
   2-28.8.3 Detecting Collusion

2-28.9 False Claims
2-28.10 What To Do If Fraud, Collusion, or False Claims Are Suspected
   2-28.10.1 Resources

Section 2-30 Right of Way

2-30.1 Background
2-30.2 Types of Acquisition
   2-30.2.1 Fee
   2-30.2.2 Highway Easement
   2-30.2.3 Limited Easements
   2-30.2.4 Construction Permits
   2-30.2.5 Right of Entry

2-30.3 Commitments
2-30.4 Encroachments
2-30.5 Urban and Commercial Areas
2-30.6 Access Control
2-30.7 Surplus Lands
Section 2-32  Measurement and Payment

2-32.1 ......... Plan Quantities
2-32.2 ......... Pay Plan Quantity (**P**)  
2-32.2.1 .. General
2-32.2.2 .. Adjustments for Contract Revision
2-32.2.3 .. Adjustment for Quantity Variation
2-32.2.4 .. Supplemental Contract Agreement
2-32.3 ......... Volume Measurements
2-32.4 ......... Measure and Payment of S.I. Metric/U.S. Standard Measure Substitutions
2-32.5 ......... Accuracy of Pay Units

Section 2-33  Payment - LFA Agreements

2-33.1 ......... Intermediate Payments
2-33.2 ......... Final Determination and Payment

Section 2-34  Site Time - Damages and Incentives

2-34.1 ......... Incentive/Disincentive
2-34.2 ......... Liquidated Damages  
2-34.2.1 .. Interim Liquidated Damages
2-34.2.2 .. Interim Liquidated Damages – Multiple

Section 2-36  Intermediate/Tentative/Final Estimates

2-36.1 ......... Contractor Payments  
2-36.1.1 .. General
2-36.1.2 .. Progress Payment Estimate (Intermediate)
2-36.1.3 .. Semi-Final Estimate (Tentative Final)
2-36.1.4 .. Final Payment
2-36.2 ......... General Instructions for Preparing an Estimate  
2-36.2.1 .. Procedure
2-36.2.2 .. General Payment Considerations
2-36.2.3 .. Change Orders
2-36.2.4 .. Non-Compliance with Contract
2-36.2.5 .. Concrete Masonry Superstructure Forming
2-36.2.6 .. Special Provision Items
2-36.2.7 .. Delivered or Stored Material Prepayment (Stockpile Items)

Section 2-38  Administrative Items

2-38.1 ......... Schedule of Administrative Items
2-38.2 ......... Payment Instructions for Administrative Items  
2-38.2.1 .. Railroad Flagging Reimbursement
2-38.2.2 .. Nonconforming Work and Disincentive Work
2-38.2.3 .. Cost Reduction Incentive
2-38.2.4 .. Fuel Cost Adjustment, Credit, & Payment
2-38.2.5 .. Credit for Replacing Construction Stakes ($100/hr)
2-38.2.6 .. Trees, Shrubs, and Vines Adjusted Price Payment
2-38.2.7 .. Special Provision Adjusted Payment Items
2-38.2.8 .. Item Transfer Between Categories
2-38.2.9 .. Force Account Price Update
2-38.2.10 Addition of New Project to Contract
2-38.2.11 Addition of a Project Site

Section 2-40  Prompt Payment

2-40.1 ......... Prompt Payment Compliance and Procedures  
2-40.1.1 .. General
2-40.1.2 .. Complaint Procedure

Section 2-42  Contract Modifications

2-42.1 ......... General
2-42.2 ......... Reasons for Contract Change Orders
2-42.2.1 .. Extra Work
2-42.2.2 .. Differing Site Condition
2-42.2.3 .. Engineer-Ordered Suspensions
2-42.2.4 .. Significant Changes in Character of Work
2-42.2.5 .. Eliminated Bid Items
2-42.2.6 .. Revisions to Contract Time
2-42.2.7 .. Unauthorized or Unacceptable Work
2-42.2.8 .. Agreement to Pay Plan Quantity

2-42.3 ........ Contractor Notification
2-42.4 ........ Contract Change Order Types
   2-42.4.1 .. Contract Unit Price
   2-42.4.2 .. Lump Sum and Unit Price Agreements
   2-42.4.3 .. Force Account Work
2-42.5 ........ Creating THE CONTRACT CHANGE ORDER
   2-42.5.1 .. Reason Codes
   2-42.5.2 .. Contract Change Order Examples
2-42.6 ........ Approvals for Contract Change Orders
   2-42.6.1 .. General
   2-42.6.2 .. FHWA Oversight Projects
   2-42.6.3 .. Prior Approval
   2-42.6.4 .. Proprietary Items
2-42.7 ........ Unacceptable Reasons for Contract Change Orders
   2-42.7.1 .. Out of Scope Work on Federal Aid Projects
   2-42.7.2 .. Insufficient Time Allowed by the Contract
   2-42.7.3 .. Labor Shortages

Attachment 1 ......... Contract Change Order Example 1
Attachment 2 ......... Contract Change Order Example 2

Section 2-44 Cost Reduction Incentive
2-44.1 ......... General
2-44.2 ......... CRI Concept
2-44.3 ......... CRI Proposal and Acceptance
2-44.4 ......... Payment
   2-44.4.1 .. General
   2-44.4.2 .. Change Orders
2-44.5 ......... CRI Process Flow Chart

Section 2-46 Force Account Work
2-46.1 ......... Work Proposal
2-46.2 ......... Inspection and Documentation
2-46.3 ......... Labor Costs

Section 2-48 Suspension of Work
2-48.1 ......... Suspension of Work
   2-48.1.1 .. Authority
   2-48.1.2 .. Maintenance of Traffic
   2-48.1.3 .. Contract Time Charges for Suspension
   2-48.1.4 .. Unreasonable Suspension of Work
   2-48.1.5 .. Resumption
2-48.2 ......... Termination of Contract

Section 2-50 Project Acceptance
2-50.1 ......... Partial Acceptance
2-50.2 ......... Final Acceptance
2-50.3 ......... Completion Certificate

Section 2-52 Bonds and Warranties
2-52.1 ......... Bond Rights
Section 2-54  Contract Claims
2-54.1  Background
2-54.2  Claim Process
    2-54.2.1  Step 1 (Std Spec 105.13.2, Notice of Claim) - 14 Calendar Days
    2-54.2.2  Step 2 (Std Spec 105.13.3)
    2-54.2.3  Step 3 (Std Spec 105.13.5)
    2-54.2.4  Step 4 (Std Spec 105.13.6.2)
    2-54.2.5  Step 5 (Std Spec 105.13.7.2) - 74 Days
2-54.3  State Claims Board

Section 2-56  Utilities
2-56.1  Background
2-56.2  Trans 220
2-56.3  Identification of Utilities
2-56.4  Progress of Work
2-56.5  Inspection of Work
2-56.6  Contract Records
    2-56.6.1  General
    2-56.6.2  Service and Supply (Force Account) Agreements
    2-56.6.3  Lump Sum Agreements
    2-56.6.4  Changes in Approved Work
    2-56.6.5  Inspection of Recovered Materials
    2-56.6.6  Certification

Section 2-58  Railroad Agreement
2-58.1  General
2-58.2  Project Tracking - Management Reporting
2-58.3  Railroad Checklist
    2-58.3.1  Roles and Responsibilities
    2-58.3.2  Third-Party Railroad Protective Insurance
    2-58.3.3  Work Operations on Railroad Right-of-Way Requiring a Railroad Flagger
    2-58.3.4  Non-Compensable Work
    2-58.3.5  Compensable Work

Section 2-60  Subcontracting
2-60.1  Subletting the Contract
2-60.2  Prime Contractor Participation
    2-60.2.1  Prime Contractor's Initial Submittal
    2-60.2.2  Installing the Prime Contractor Participation Worksheet
    2-60.2.3  Instructions for Completing the Prime Contractor Participation Worksheet
    2-60.2.4  Region Access to and Use of Contractor's Initial Submittal
2-60.3  Public Improvement Liens
2-60.4  Review of subcontracts
2-60.1  Subletting the Contract
2-60.1  Subletting the Contract
2-60.2  Prime Contractor Participation
2-60.2  Prime Contractor Participation
    2-60.2.1  Prime Contractor's Initial Submittal
    2-60.2.2  Prime Contractor's Initial Submittal
    2-60.2.2  Installing the Prime Contractor Participation Worksheet
    2-60.2.2  Installing the Prime Contractor Participation Worksheet
    2-60.2.3  Instructions for Completing the Prime Contractor Participation Worksheet
    2-60.2.3  Instructions for Completing the Prime Contractor Participation Worksheet
    2-60.2.4  Region Access to and Use of Contractor's Initial Submittal
2-60.2.4 Region Access to and Use of Contractor's Initial Submittal
2-60.3 Public Improvement Liens
2-60.3 Public Improvement Liens
2-60.4 Review of subcontracts
2-60.4 Review of subcontracts